
East End BESS timeline

Site Identification
•	 Site visits 

•	 Landowner agreements

Specialist studies
•	 Aboriginal cultural heritage

•	 Biodiversity

•	 Historic heritage

•	 Landscape and visual

Planning approvals
•	 Community consultation

•	� Submission with Queensland State Assessment and Referral Agency

 
Management plans and consents
•	 Emergency and bushfire

•	 Traffic & Construction

•	 Environment and waterways

 
 
Procurement
•	 Detailed design

•	 Technology and contractor selection

 
Construction
•	 Road upgrades

•	 Civil and electrical

•	 Installation of BESS

•	 Commissioning

 
Operation
•	 Maintenance

•	 Servicing

•	 Land use and planning

•	 Noise

•	 Transport

•	 Other environmental assessments
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Contact us
       www.eastendbess.com.au 

       eastendbess@te-h2.com

       1800 975 049

TE H2 is committed to keeping you up to date on the East End BESS project. The timeline below shows 
indicatives activities that will be undertaken as a part of the development process. Timeline is subject to 
change. 


